COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2018

ESTI MATE SUMVARY 11:02: 33
CONTI D C19875R ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 19875R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 140 WORK DAYS
I-70 GW CANYON VARI ABLE SPEED SI GNI NG PERCENT TIME:  10.71 ORI G TIME ALLOW 140 WORK DAYS
PROJECT NO. NHPP0702- 342
|-70 GW CANYON VARI ABLE SPEED
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 10/ 20/ 2018 DATE TI ME STARTED 09/24/2018
3150 East Yell owstone Hwy., DATE LET 06/ 14/ 2018 DATE WORK BEGAN 09/ 24/ 2018
DATE AWARDED 07/09/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/02/2018 DATE ACCEPTED
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 09/24/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 6,217, 174.50 PARTI Cl PATI NG $ 529, 467. 25 $ 529, 467. 25
AWARD PRQIECT AMT: $ 5,900,202.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 8. 529% TOTAL EARNI NGS 529, 467. 25 529, 467. 25
FUNDS AVAI LABLE: $ 5,687,707.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 529, 467. 25 529, 467. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,026. 26 -12,026. 26
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 517, 440. 99 517, 440. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 517, 440. 99 517, 440. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 517, 440. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19875R- BI D ESTI MATE RUN 11/ 01/ 2018
PRQJECT: NHPP0702- 342 ESTI MATE NO 0001 11: 02: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 125. 000 0. 000
5% 0. 000 0.00
51. 00000 0. 000 0. 00
0010 202-00715 Renoval of Closed Circuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0.00
0015 202-00720 Renoval of Closed Circuit Canera 2.000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0020 202-00810 Renoval of Ground Sign 27.000 0. 000
EACH 0. 000 0. 00
184. 00000 0. 000 0.00
0025 202-00815 Renoval of Sign (Special) 2.000 0. 000
EACH 0. 000 0.00
560. 00000 0. 000 0. 00
0030 202-00821 Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
0035 202-00827 Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0.00
280. 00000 0. 000 0. 00
0040 202-00832 Renoval of Sign Panel (Special) 3. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0.00
0045 202-00855 Renoval of Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0.00
560. 00000 0. 000 0. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 24.000 0. 000
cY 24.000 3, 360. 00
140. 00000 24.000 3, 360. 00
0055 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 34. 000 9, 860. 00

290. 00000 34.000 9, 860. 00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19875R- BI D ESTI MATE RUN11/01/2018
PRQIECT: NHPP0702- 342 ESTI MATE NO 0001 11:02: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 80. 000 1, 200. 00
15. 00000 80. 000 1, 200. 00
0065 208-00035  Aggregate Bag 500. 000 0. 000
LF 76. 000 2,128.00
28. 00000 76.000 2,128.00
0070 208-00045 Concrete Washout Structure 4.000 0. 000
EACH 2.000 3,200. 00
1, 600. 00000 2.000 3,200. 00
0075 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0080 208- 00056 StormDrain Inlet Protection (Type IIl) 2.000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0095 210-00810 Reset Ground Sign 30. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0105 210-01170 Reset CGuardrail Type 7 16. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0110 212-00006  Seeding (Native) 0. 900 0. 000
ACRE 0. 000 0. 00

5, 750. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00061

240- 00000

240- 00010

240- 00020

403- 00721

503- 01060

509- 00000

601- 03000

602- 00000

604- 39050

C19875R

19875R-BI D
NHPP0702- 342

| TEM
DESCRI PTI ON

ROADWAY

Soi | Condi tioni ng

Mil ch Tackifier

W dlife Biologist

of Nests

Renoval

Netting

Hot M x Asphalt (Patching) (Asphalt)

Mcropile (6 Inch)

St eel

Structural

Concrete Class D

Rei nforcing Steel

Manhol e (Traffic Managenent System)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 900
ACRE
1, 375. 00000
900. 000
LB
7.50000
24. 000
HOUR
136. 00000
40. 000
HOUR
105. 00000
10, 000. 000
sy
7. 10000
125. 000
sy
48. 00000
264. 000
LF
610. 00000
4, 000. 000
LB
13. 20000
15. 000
cy
725. 00000
3, 600. 000
LB
3. 50000
3. 000
EACH

5, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
10.
10.

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
264
264

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN11/01/2018

1, 428. 00

161, 040. 00

11:02: 33

AMOUNT

1, 428

161, 040

.00

.00

00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 607-11525

0175

612- 00260

0180

613- 00050

0185

613- 00100

0190

613- 00200

0195

613- 00206

0200

613- 00207

0205

613- 00607

0210

613-01200

0215

613- 01201

0220 613-03491

C19875R

NHPP0702- 342

19875R-BI D

| TEM
DESCRI PTI ON

Fence (Plastic)

Location Marker (Fiber Optic)(Done)

1/2 Inch El ectrical Conduit

1 Inch Electrical Conduit

2 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Bridge) (Special)

6 Inch Electrical Conduit (Bridge)(Special)

2 Inch Electrical Conduit (Plastic)

2 Inch Electrical Conduit (Plastic) (Special)

El ectrical Conduit (Plastic)(Miltiduct)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1, 000. 000

LF
8. 60000
35. 000

EACH

350. 00000
150. 000

LF
18. 00000
20. 000

LF
29. 00000
150. 000

LF
45. 00000
240. 000

LF
92. 00000
5, 040. 000

LF
71. 00000
5, 900. 000

LF
93. 50000
4, 905. 000

LF
40. 00000
650. 000

LF
45. 00000
3, 670. 000

LF

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
30. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
110. 000
110. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 336. 000
1, 336. 000

0. 000
0. 000
0. 000

0. 000
1, 235. 000
1, 235. 000
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ESTI MATE RUN11/01/2018

258.

10, 120

53, 440

49, 400

.00

.00

.00

.00

00

.00

.00

00

.00

00

11:02: 33

AMOUNT

258.

10,120

53, 440

49, 400

00

.00

.00

.00

.00

00

.00

.00

00

.00

00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19875R- BI D ESTI MATE RUN11/01/2018
PRQIECT: NHPP0702- 342 ESTI MATE NO 0001 11:02: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 960. 000 0. 000
LF 176. 000 24, 640. 00
140. 00000 176. 000 24, 640. 00
0230 613-03500 El ectrical Conduit (Plastic) (Mltiduct) (Special) 750. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0235 613-04100 El ectrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
11, 300. 00000 0. 000 0. 00
0240 613-07010 Pull Box (Surface Munted) 21.000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0.00
0245 613-07011  Pull Box (11"x18"x12") 56. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0250 613-07023 Pul | Box (24"x36"x24") 22.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0255 613-07026  Pull Box (16"x24"x12") 10. 000 0. 000
EACH 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0260 613-07040 Pul | Box (30"x48"x24") 10. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0.00
0265 613-10010 Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
247, 000. 00000 0. 000 0. 00
0270 613-10015 Breakaway Wring System 20. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0275 613-32400 Li ght Standard Steel (40 Foot) 7.000 0. 000
EACH 0. 000 0. 00

2,700. 00000 0. 000 0. 00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19875R- BI D ESTI MATE RUN11/01/2018
PRQIECT: NHPP0702- 342 ESTI MATE NO 0001 11:02: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-34200 Light Standard Metal (20 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0285 613-40010 Li ght Standard Foundati on 13. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0290 613-50106 Li ghting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0295 613-50355 Power Transfor mer 5. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0300 613-80105 Circuit Breaker (30A, 2 Pole) 28. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0305 613-81500 Panel board (5KVA M ni Load Center) 12. 000 0. 000
EACH 0. 000 0. 00
4, 550. 00000 0. 000 0. 00
0310 613-81800 Branch Circuit Panel (Special) 5. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0315 614-00011 Sign Panel (Class I) 221. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0.00
0320 614-00012 Sign Panel (Class Il) 1, 053. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0325 614-00040 Sign Post (Special) 297. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 73.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00

445. 00000 0. 000 0. 00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19875R- BI D ESTI MATE RUN11/01/2018
PRQIECT: NHPP0702- 342 ESTI MATE NO 0001 11:02: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-03003 Concrete Footing (Type 3) 10. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0340 614-03006 Concrete Footing (Type 6) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0345 614-10125 Vari abl e Message Sign (G ound Munted) 18. 000 0. 000
EACH 0. 000 0. 00
39, 550. 00000 0. 000 0. 00
0350 614-10127 Variabl e Speed Linmit Sign 6. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0.00
0355 614-70024  1310nm SFP Optic Mdul e 18. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0360 614-70026 CWDM Mul ti pl exor Derul ti pl exor Modul e 2.000 0. 000
EACH 0. 000 0. 00
9, 150. 00000 0. 000 0.00
0365 614-70028 CWDM SFP Optic Mdul e 36. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0370 614-70030 Optical Attenuator 54. 000 0. 000
EACH 0. 000 0. 00
69. 00000 0. 000 0.00
0375 614-70032 Optical Filter 64. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0380 614-72831 Communi cat i ons Cabi net (Type 1) 11.000 0. 000
EACH 0. 000 0. 00
9, 975. 00000 0. 000 0.00
0385 614-72832 Conmmuni cat i ons Cabi net (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00

12, 975. 00000 0. 000 0. 00



CONTI D: C19875R

PCN: 19875R-BI D

PRQIECT NHPP0702- 342

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 614-72887 M crowave Vehicl e Radar Detector

0395 614-86741 Weat her Monitoring System

0400 614-86752 Fol d- Over Tower (ITS)

0405 614-87006 Fi ber Optic Termination Panel (6 Fiber)
0410 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber)
0415 614-87320 Closed Circuit Tel evision

0420 614-87350 Test Fiber Optic Cable

0425 614-87691 Et hernet Switch Type

0430 614-87692 Et hernet Switch Type |

0435 625- 00000 Construction Surveying

0440 626-00000 Mbobilization

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

16. 000

9, 625. 00000

3. 000
EACH
55, 600. 00000

3. 000
EACH
15, 900. 00000

17. 000

EACH
580. 00000
21, 430. 000

LF

1.80000
10. 000

EACH
6, 500. 00000
1. 000

LS

13, 200. 00000

8. 000
EACH
4, 100. 00000

11. 000
EACH
4, 000. 00000

1. 000

26, 000. 00000

1.000
LS
752, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.171
0.171
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ESTI MATE RUN11/01/2018

128,592

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

11:02: 33

AMOUNT

128, 592

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19875R- BI D ESTI MATE RUN11/01/2018
PRQIECT: NHPP0702- 342 ESTI MATE NO 0001 11:02: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 626-01103 Public Information Services (Tier II1l) 1. 000 0. 000
LS 0.077 770.00
10, 000. 00000 0. 077 770. 00
0450 630- 00000 Fl aggi ng 2, 240. 000 0. 000
HOUR 510. 000 12, 750. 00
25. 00000 510. 000 12, 750. 00
0455 630-00007 Traffic Control Inspection 70. 000 0. 000
DAY 8. 000 2,800. 00
350. 00000 8. 000 2,800. 00
0460 630-00012 Traffic Control Managenent 140. 000 0. 000
DAY 27.000 25, 650. 00
950. 00000 27.000 25, 650. 00
0465 630-80001 Fl ashi ng Beacon (Portabl e) 24.000 0. 000
EACH 2.000 550. 00
275. 00000 2.000 550. 00
0470 630-80341 Construction Traffic Sign (Panel Size A 22.000 0. 000
EACH 11. 000 836. 00
76. 00000 11. 000 836. 00
0475 630-80342 Construction Traffic Sign (Panel Size B) 50. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
0480 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0. 00
0485 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yPe) EACH 2.000 1, 100. 00
550. 00000 2.000 1, 100. 00
0490 630-80359 Portabl e Message Sign Panel 280. 000 0. 000
DAY 10. 000 950. 00
95. 00000 10. 000 950. 00
0495 630-80360  Drum Channel i zi ng Device 234. 000 0. 000
EACH 5. 000 190. 00

38. 00000 5. 000 190. 00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19875R- BI D ESTI MATE RUN11/01/2018
PRQIECT: NHPP0702- 342 ESTI MATE NO 0001 11:02: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 77.000 0. 000
EACH 0. 000 0.00
43. 50000 0. 000 0.00
0505 630-80380 Traffic Cone 200. 000 0. 000
EACH 18. 500 407. 00
22.00000 18. 500 407. 00
0510 630-85041 Mobi | e Attenuator 420. 000 0. 000
DAY 39. 000 21, 450. 00
550. 00000 39. 000 21, 450. 00
0515 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adjustnent 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0525 700-70023 F/ A On-The-Job Trai nee 1, 600. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70042 F/ A Railroad Fl aggi ng 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0535 700- 70082 F/ A Furnish & Install Electrical Service 21, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0540 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0550 630-80393 St ackabl e Vertical Panels 47.000 0. 000
EACH 23. 500 810. 75

34.50000 23.500 810. 75



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19875R-BI D ESTI MATE RUN11/01/2018
PRQIECT NHPP0702- 342 ESTI MATE NO 0001 11: 02: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0555 630-80390 Channel Dev (Spec) 132. 000 0. 000
EACH 66. 000 1,897.50
28. 75000 66. 000 1, 897. 50
CAT 0200 CURRENT AMI $ 6, 195, 894.50 $ 518,827.25% 518, 827.25
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 10, 640. 00
10, 640. 00000 1. 000 10, 640. 00
CAT 0400 CURRENT AMT $ 21,280.00 % 10, 640.00 $ 10, 640. 00
PRQIECT TOTAL CURRENT AMI $ 6,217,174.50$% 529,467.25 % 529, 467. 25



